

Tennessee Bureau of Workers' Compensation (TNBWC)
Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary

TNBWC Release 3.1 (R3.1) FROI SROI EDI Implementation Tuesday October 27, 2020 - Transition Action Item	Scheduled
TNBWC EDI R3.1 FROI SROI Announcement	
TNBWC EDI Claims Release 3.1 Information Update Announcement Distributed	January 25, 2019
TNBWC EDI R3.1 FROI SROI EDI Website	
Website is Available	July 30, 2019
TNBWC EDI R3.1 FROI SROI Requirements	
Version v1.0 Requirements completed and published to website	July 30, 2019
IAIABC Implementation Team/Trading Partner/ Vendor Review and Feedback Period for v1.0	July 31, 2019 to August 30, 2019
Trading Partner and EDI Vendor Setup	
Trading Partner (Direct Reporters) and Vendors Setup and Access Provided	ongoing
Trading Partner TNBWC wcPrism Web Entry Users Setup and Access Provided	ongoing
Trading Partner and EDI Vendor Testing TNBWC EDI R3.1 FROI SROI with TNBWC	
Testing Begins: Trading Partners and EDI Vendors	3/23/2020
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	6/1/2020
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	8/1/2020
Testing Ends: Trading Partners and EDI Vendors	10/16/2020
Trading Partners: TNBWC EDI R3.1 FROI SROI Pre-Production	
10/26/2020 Monday - Trading Partners stop sending EDI Release 1 data as of close of business. Trading Partners to ensure the last reportable Release 1 EDI through 10/26/2020, is sent to and received by TNBWC by no later than 10/26/2020 by 11:59 PM CST. All Release 1 EDI transactions not received by TNBWC on 10/26/2020 by 11:59 PM CST and accepted, must be submitted to ISO electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date 10/27/2020.	Monday 10/26/2020
TNBWC Processes Final Release 1 EDI data, works manual queues and returns acknowledgements by close of business (5:00 PM CST) on 10/27/2020, for the 10/26/2020 data received by 10/26/2020 by 11:59 PM CST.	Tuesday 10/27/2020
Production - Ready for Trading Partners, TNBWC and ISO for R3.1 FROI and SROI	
Trading Partners receive and process the final R1 acknowledgements - After the last submission of 10/26/2020 data, Trading Partners should START sending data for 10/27/2020 forward in Release 3.1 format.	Tuesday 10/27/2020